Submitted by:

Mohammad Aminul Hoque
Chowdhury

E-Commerce Project for MFS

Project Team

- o Amin: Project Manager
- Raghu: Marketing Expert
- Shiyaz: Business Analyst
- Shawon: Web Developer

Objective

- Development and implementation of a centralized E-Commerce website for "MFS Furniture".
- ohttp://mfsfurniture.co.uk

Project Brief & Issues

- MFS has 10 physical furniture stores in Yorkshire in UK.
- In order to expand business they need online selling systems.
- MFS management needs an E-Commerce centralised website.

E-Commerce Project Stages

Stage I: Pre stage Planning

 Stage II: E-Commerce Design & Implementation

Stage III: Capacity building & Support

Pre-stage Planning

- Requirement Analysis
 - 1. Client Requirement List
 - 2. Technical analysis
 - 3. Stakeholder Analysis
 - 4. Risk Analysis
- Activity Planning & Gantt Chart
- Budget preparation
- Cost Benefit Analysis

Client Requirement List


- Customer Registration
- Function of Customers
- Products Catalogue
- Shopping Cart
- Shipping
- Payment gateway
- Social Media Integration
- Administrative Panel

Technical Analysis

- Design Standards
- Testing Standards
- Delivery Standards

Stakeholder Analysis

POWER



Risk Analysis

Risk Name	Impact	Probability	Our priority	Mitigation Plan
Misunderstanding Client requirements	HIGH	MEDIUM	1	Customer feedback Analysis
Inappropriate staffing	HIGH	MEDIUM	3	Provide training regularly
Inadequate security	HIGH	LOW	4	Regular security system check
Exceeding schedules and budgets,	HIGH	MEDIUM	5	Make effective plan
team's lack of general expertise	HIGH	MEDIUM	2	Recruit skilled & experienced team members


Activity Planning

Activity Plan	TIME	Milestone	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8
Requirement Analaysis										
Stakeholder Analaysis	1									
Cost Benifit Analysis	2									
Technical Analysis	3									
Operational Analysis	3									
Risk Analysis	1									
Web Design										
design layout	3									
homepage design	3									
database design	7									
feature design	4									
Module design	10									
Payment gateway development	2									
Admin control panal development	3									
Poduct catagary listing	3									
Items listing	3									
website implementation										
DOMIAN AND HOSTING	1									
deployment website	3						-			
testing website	3									
User Review										
Rating systems review	3									
Questionnaire survey about userfirendiles:	4									
Training to employees										
Training to Admin staff on Adminitrative or	3									
Handed Over the Project										
Maintaince										
Daily backup	regular									
Update Product, Price and Offers	regular									
Report and Data Analysis	regular									
Marketing	8									
Web Marketing in social media	regular									
Colloboration with others major Ecommer	3									
Search Engine Optimization	regular									


Gantt Chart

1	¶ Task ▼ Mode	Task Name	Duration _	Start	Finish	Predect.	Resource Names 🗼 B	May					lune			
	Mode	Section (1994) (1994) (1994) (1994) (1994) (1994)			Wester (Wester)			28/04	05/05	12/05	19/05	26/05	02/06	09/06		
1	x*	Requirement Analysis	3 days	Thu 01/05/14			Client Requiremen				and an armina		mation,Client			
	≣ 🕏	Technical Analysis	3 days	Sun 04/05/14	Tue 06/05/14		Hosting and Inform	1	- Hosting				erce Softwar	e Informatio		
3	= 5	Operational Analysis	3 days	Thu 08/05/14	Mon 12/05/14		Operational Inform			Operation (nal Informati	on				
4	1 18	Cost Benifit Analysis	2 days	Sat 10/05/14	Mon 12/05/14	2,1,3	Cost Benefit Analys		-	1		Template,Current price information				
5	A	Stakeholder Analaysis	2 days	Tue 13/05/14	Wed 14/05/14	1,2	Stake holder list			Stake	holder list					
6	Ť	Risk Analysis	1 day	Thu 15/05/14	Thu 15/05/14	5,2,3	Risk and priority lis			Risk	and priority	y list				
7	AP.	Web Design	14 days	Fri 16/05/14	Wed 04/06/14	1,5	Open source E-com				110 (100)		Open	source E-co		
8	*	design layout	3 days	Fri 16/05/14	Tue 20/05/14	7SS	Use case diagrams a			W.	Use cas	e diagrams a	nd class diara	ms,E-R diagr		
9	A	homepage design	3 days	Wed 21/05/14	Fri 23/05/14	8	Front page design				F	ront page de	sign			
10	A	database design	7 days	Wed 21/05/14	Thu 29/05/14	8	E-R diagram					E-R	diagram			
11	A	feature design	4 days	Wed 21/05/14	Mon 26/05/14	8	Feature source cod					Feature	source code			
2	78	Module design	10 days	Wed 21/05/14	Tue 03/06/14	8,955	Module source cod					_	Module	source cod		
13	A.	payment gateway development	2 days	Wed 21/05/14	Thu 22/05/14	8,125F	Different payment				Diff	ment method source code Local host server,Open sou				
4	A.	Database Development	1 day	Fri 30/05/14	Fri 30/05/14	10	Local host server,0				ĎH					
15	त्री	admin control panal development	3 days	Mon 02/06/14	Wed 04/06/14	14	Administration source code			Ī			Admi	inistration s		
15	A ²	poduct and catagary listing	3 days	Mon 02/06/14	Wed 04/06/14	1,14	Existing product category listings					Existing product car				
7	7ª	website implementation	7 days	Thu 05/06/14	Fri 13/06/14	15							Ĭ.			
8	*	Domain name and Hosting server purchase	1 day?	Thu 05/06/14	Thu 05/06/14	15	List of Hosting and Domain Company			Ď			List	of Hosting		
9	*	deployment website	3 days	Fri 06/06/14	Tue 10/06/14	18	Interent connection						È	Intere		
10	A	testing website	3 days	Wed 11/06/14	Fri 13/06/14	19	Interent connection									
11	3	User Review	4 days	Mon 16/06/14	Thu 19/06/14	20										
2	8	Questionnaire survey about	4 days	Mon 16/06/14	Thu 19/06/14	20	Researh	4 =								

<u>Budget</u>




MFS Cost-Benefit Analysis for 5 years



Cost Benefit Analysis

Cost	Organizational
	Total
Cost for 5-Years	760,390
Net Profit for 5-Years	463610
ROI (Return On Investment)	0.61
IRR (Internal Rate of Return)	32.89%
Pay back period:	2.81
NPV	302492

Break Event Point




Stage II: E-Commerce Development



Why AGILE

- Light Management Process
- To work in changing environments
- Motivated and productive teams
- Self-managed teams

How we manage work



E-vision Scrum board

MES E-COMMERCE PROJECT Inprogress Toverify Done Story To do Tested and Now tok Admin page Updata Product image not Now Working enlarge

Daily Scrum

E-vision Scrum board

MES E-COMMERCE DROJECT

Prots	To do	Inprogress	Toverify	Done
roduct image not Enlarge—Anne	Admin page spokets	Now Contribute	Tested and New YOK	
	1	l.	1	

Feature design

Module design

Payment Gateway

Admin Control systems







Feature design


Database design

Home Page design

Design Layout

Problem

Layout Design






Module Design




8874 0

e Renero Edit. Code #TML Charge Ven Eccest Compr.








Finally Finish process





File Edit View Favorites Tools Help


Ny Menu = E Currency = Welcome visitor you can login or create an account.












HOME BED & LIVING .

DINING *

CONTACTUS

Where quality costs you less





















Capacity Building and Handing Over

- Training to Staff
- Stakeholder feedback analysis
- Handing Ceremony (<u>Commitment</u>)
- Support on maintenance, E-Marketing

